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0.5. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: July 6, 1894
From: D. Harkay, 0SC, Region II, Removal Action Branch
To: K. Caliahan, Director,
Emergency and Remedial EResponse Division

W. Mugdan, EFA

J. Marshall, EPA

G. Paviou, EPA

R. Balkie, EPA

G. Zachos, EPA

~. Rotola, EFA

J. Siegel, EPA

R. Byrnes, 0IG

R. Van Fossen, NJDEPE

J. Smylinski, NJDEPE

C. Swigon, NJDEFE

W. Atkinson, GCHD

R. Burger, QEM

ERD, Washington, (E-Hail)
AT

Subject: Monroe Township Contaminated Scoil Site, Monroe
Township, Gloucester County, New Jersey
POLREF: Six. (6)

BACEKGROUND

Site ID No.: CcQ

Delivery QOrder: 2001-02-0026
Response Authority: CERCLA

NPL Status: Not on the NFL
Start Date: May 4, 1994

SITE INFORMATION

The Monroe Township Contaminated Scoil Site is located in a
residential area approximately 2,100 feet southeast of Malaga
Road. The nearest residence is located approximately 2000
feet from the site. The site is suspected of having been used
for the burning of insulated electrical wire to recover zand
sell copper. The burn area was located within the boundaries
of the properties listed as Block 4@9@1 Lot 1, Block 4801 Lot
27, and Block 43@1 Lot 2@ on the tax maps of Monroe Township, -
Gloucester County, New Jersey. '

Analysis of composite ash/soil samples collected during the
preliminary assessment identified heavy metals, dioxins, and
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(Ref=r to FOLERE?Y #1 for detailed site information.) (::)

RESPONSE INFORMATION

A

Situation

g

Current situation

Eemoval of contaminated ash, soil, and debris has
een completed. The excavation area 1is in the

process of being backfilled with <
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Removal actions to date

On June 27, the EPA Environmental Response Team
(ERT) and Eesponse EBngineering and Analytical
Contract (REAC) personnel conducted groundwater
sampling utilizing the Geoprobe.. Four fTemporary
wells were installed. © One groundwater sample was
collected frowm eamch well for laboratory analysis.

Groundwater samples collected from the temporary
monitoring wells will be analyzed for target
analyte list (TAL) parameters. The decision to
analyze the sampleés for TAL metals is based on the
hazardous substances which were identified in the
contaminated so0il and ash which was present on the
surface of the site. Volatile and semi-volatile
organic compounds identified in the soil/ash waste
did not exceed NJDEPE Impact to Ground Water Soil
Cleasnup Criteria (last revised - February 3, 1984).
The waste did exceed NJDEPE & soil cleanup criteria
for heavy metals. On this basis, it was decided to
analyze the water samples for TAL metals, since
metale were the only contaminants to be identified
in the waste in coancentrations above state
guidelines, The =analytical results for the
groundwater investigation are expected by the end
of July. R »

From June 28 to July 1, fifty-eight loads of fill
(1459.94 tons) and twelve lcads of topsoil (287.489
tons) were delivered to the site and spread over
the geotextile to Tbackfill and restore ihs
excavated area. These activities will continuz
during the week of July 5. '

Enforcement ‘ -

EPA is unaware of any viable PRPs who would be

Z



r-------I------iiii-iii-ii-i-iii-ii---------ii----iii

- -

O prepared, in a timely manner, to conduct the
removal activities necessary to protect the public
and the environment from the threats that exist on

the =ite

Information gathered in the ongoing enforcement
investigations may cause EPA to revisit FEP
viability at a later date.

B. Planned oval t
No further removal actions are planned.
C. Next Steps
Backfilling of the site will be completed and the site

support areas will be restored by grading the disturbed
areas with topsoil.

D. [Keyv Issues

None,
W, COST INFORMATION (as of 7/1/94)
O Amount Cost Amount

. Budgeted To Date Remaining
ERCS Costs $ 894,000 8 367,158 B 526,850
TAT Costs 78,009 28,019 45,981
CLP Costs 66 , 000 @ 86,004
Extramaral Contingency 208,000 (7] 208 .000
EPA Costs 681,00 14,358 48 . 358
TOTAL COST3S $ 1,307,000 $ 419,119 $ 806,881

The above accounting of expenditures is an estimate based on
figures known to the 0O3C at the time this report was written. The
cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include
in any claim for cost recovery.
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VI. DISPOSITION OF WASTES <::>
Wzstestream Quantity Contaminant | Treatment Disposal
Migration
Control
Contaminated 1228.25 N/2 Stapiliza- | Eavirosafs
Ash/50il Tons tTion Oregon, OH
| Contaminated | Appx. 3@ N/A Stabiliza~- | Chem Wasie
Debris CT Tion Hanagement
: Mod=l Citwv
Landfill
FORTHEE
FPOLREFRS :

FINAL POLEEF FORTHCOMING_X SUBMITTED BY:

Dan Harkay, 050
Removal Action Branch
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